

PLAN D'ACTION DU PROJET

"Renforcement des capacités en Mécanisme de Développement Propre (MDP) au Burundi"

Par

Didace RWABITEGA

Output 1: National Coordination and facilitation

Activity 1.1. Acquisition of Equipment facilities for the DNA Burundi Coordinator: New telephone line, Projector, Camera

Activity 1.2. DNA technical Team for supporting all project activities planned

Activity 1.3. Participation in the international, regional and national meetings

Activity 1.4. Preparation and submission of reports

Output 2: An Operational DNA capable of approving projects that are matching with Burundi's sustainable development priorities

Activity 2.1. Technical Training for the DNA Burundi team on the process of formulation, evaluation and approval of a CDM project

Activity 2.2. National project Team prepares a Brochure about the CDM including the activities to be implemented.

2.2.1. DNA meeting

2.2.2. Preparation of work plan

2.2.3. Preparation of the brochure

2.2.4. DNA meeting for adoption

2.2.5. Printing of the brochure

2.2.6. Launching workshop and Presentation of the CDM brochure

Activity 2.3. Operationalizing the DNA Burundi

2.3.1. Creation of a website for the project by a Consultant

2.3.2. National definition of the concept 'Forest' by a Consultant

2.3.3. DNA meeting for adoption of the definition

2.3.4. computation of GEF

Activity 2.4. Review and update the existing sustainable development criteria

2.4.1. Sustainable development criteria

2.4.2. DNA meeting

2.4.3. Stakeholders workshop for criteria adoption and procedures

Activity 2.5. Review and update the existing CDM project approval procedures

2.5.1. Preparation of approval procedures

2.5.2. DNA meeting for adoption of the approval procedures

Output 3: Technical capacity of national Experts and Consultants in CDM project identification, design and implementation built

Activity 3.1. National workshop 1 (Sector 1)

Activity 3.2. National workshop 2 (Sector 2)

Activity 3.3. National workshop 3 (Sector 3)

Activity 3.4. National workshop 4 (Sector 4)

Output 4: CDM capacity building component has contributed to raising awareness of government officials and policy makers

Activity 4.1. Sectoral decision-maker workshops

4.1.1. Preparation of the Workshops

4.1.2. Sectoral workshops

Activity 4.2. Support DNA/investment promotion authority to develop a CDM Investor's guide for Burundi

4.2.1. DNA Team to Prepare Investment Guide

4.2.2. National workshop for validation the Guide

4.2.3. DNA Meeting

Output 5: CDM project appraisal skills and capacity of local financial institutions has been built through CDM capacity building component

Activity 5.1. Meetings with local NGOs and communities representing people potentially affected by CDM projects, and local financial institutions

5.1.1. Field visit to best CDM Projects

5.1.2. Meetings with local NGOs

5.1.3. Meetings with local financial Institutions

5.1.4. Meetings with local communities affected by CDM projects

Activity 5.2. Two PDDs to be selected and developed among the best PINs

DNA Meetings

Activity 5.3. Explore financing options by facilitating meetings among financial sector, private investors, and government representatives

5.3.1. Financing sector meeting

5.3.2. DNA meetings

Output 6: Burundi has been promoted by the CDM capacity building component through production of national portfolio of potential

Activity 6.1. Identification/selection of two to three high-potential sectors for CDM project development

DNA Meetings

Activity 6.2. Seek national approval of project concepts from the DNA and other government authorities

DNA Meetings

Activity 6.3. National experts to develop at least two PINs in each priority sector.

6.3.1. Expert identification

6.3.2. Development of PINs

Activity 6.4. Select country delegation of 2-3 individuals to participate in Carbon Expo to present, and promote portfolio of PINs and PDDs

DNA Meetings

Thanks for your kind attention

